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Presentation Outline

 Project overview

 Design and environmental

details

e Contract elements and

procurement

e Questions and answers

« Open house



SR 520 legislative highlights

e ESSB 6392—
Clarifying the use of
revenue generated
from tolling the state
route number 520
corridor.

e Toll revenues can be
used In the entire SR
520 corridor.

e Enables the Eastside
Project to move
forward.




Eastside Project schedule
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Eastside Project features
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Key elements and commitments

e Three lids and two transit
stops

* Interchange configurations

* Local trail and regional
path

e Lid features

» Corridor look and feel

* Noise walls

» Fish passable structures
and increased stream
channel habitat

» Restoration of Yarrow
Creek system

e Stormwater treatment




Level of Completion, June 2010

Right of way plans 100%

Acquisitions In progress

Design Conceptual plans
—Fish culvert

Design Conceptual plans

—Corridor design

Permits Complete
—Federal and state

Geotechnical reports Complete

Utilities and other local Partial completion
agreements




Permit Strategy: What permits will WSDOT

recelive?
Permit Approving When Anticipated
Agency Submitted Issuance
Endangered Species Act Consultation
— USFWS Informal Consultation Federal Services May 2009 completed:
— NMFS Formal Consultation October 2009
Clean Water Act (CWA) Section 404 U.S. Army Corps
CWA Section 401 Certification Ecology June 2009
CZMA Certification Ecology May 2010
Hydraulic Project Approval WDFW
Shoreline Substantial Development Permit | Local Jurisdictions Aoril 2010 May-June
Critical Areas Compliance Local Jurisdictions P 2010




Permit Strategy: What permits will the Design-
Builder obtain?

Permit Approving When When
Agency Submitted | Re-submitted
NPDES Construction General Permit | Local Jurisdictions
Street Use Permit Local Jurisdictions
Building Permit Local Jurisdictions | AS needed | As needed

Noise Variances Local Jurisdictions




Design-Build procurement schedule

Action Dates
Step 1 — SOQ Phase
RFQ issued April 12, 2010
Voluntary meeting for Submitters April 21, 2010
Deadline for submitting RFQ questions May 6, 2010
Deadline for WSDOT response to RFQ questions May 13, 2010
SOQ due May 20, 2010

Short-listed Submitters teams notified

June 11, 2010

Step 2 — Proposal Phase

Draft RFP issued

May 21, 2010**

RFP issued*

June 14, 2010**

Voluntary RFP meeting*

June 23, 2010**

Deadline for submitting Proposers’ questions*

Aug. 25, 2010**

Deadline for submitting Proposers’ ATC’s*

Aug.25, 2010*

Deadline for WSDOT response to Proposers’ questions*

Sept. 8, 2010**

Proposals Due*

Sept. 16, 2010**

Best Value Proposer announced *

Oct. 13, 2010**

Contract awarded

Oct. 25, 2010**

*Short-listed teams only
**Dates may change
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Federal funding

 DBE goal for
participation and
training.
— http://www.omwbe.wa.gov

e Training hours.

 Buy America.

e State and Federal
prevailing wage
requirements.
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Conflict of interest policy

ADMINISTRATIVE MANUAL

Organizational Conflicts
of Interest Manual

M 3043.01
July 10, 2009

Environmental and Engineering Programs
Design, Construction, and Consultant Services
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For further inquiries

Submittal information

Dave Mariman

WSDOT Contract Ad and Award Office
E-mail: MarimaD@wsdot.wa.gov
Phone: 360-705-7017

Technical questions Conflict of interest inquiries
Dave Edwards, P.E. Daniel Babuca

Project Engineer Engineering Manager

SR 520 Eastside Transit and HOV Project SR 520 Eastside Transit and HOV Project
E-mail: EdwardD@wsdot.wa.gov E-mail: BabucaD@wsdot.wa.gov

Phone: 206-770-3530 Phone: 206-770-3545

WSDOT Contract Ad and Award Web page
www.wsdot.wa.gov/biz/contaa/

« Download today’s presentation, displays and questions and answers.
» Locate additional materials and information, as they become available.
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Questions?

For more information visit the program Web site at:

www.wsdot.wa.gov/projects/SR520Bridge




